Nuclear Physics Budget vs Actuals - Engineering Division Total
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Projected Con Labor 151 165
Projected Proc 7,388 8,096
Projected Labor 6,752 7,385
mmmm Spent-Con Labor 27 46 64 74 101 119 95 120 127 137
mmmm Spent-Proc 945 1,357 1,872 2,615 2,758 3,234 4,557 5,293 6,049 6,680
mmm Spent-Labor 718 1,308 1,795 2,367 2,937 3,584 4,218 4,846 5,499 6,119
Monthly Labor Expense 718 591 487 572 569 648 634 628 652 620
Spent - Total 1,690 2,712 3,731 5,056 5,796 6,937 8,871 10,260 11,675 12,936 15,647
Budget - Total 1,272 2,544 3,817 5,089 6,361 7,633 8,906 10,178 11,450 12,722 13,995 15,267
—<&— Budget-Con Labor 14 28 42 57 71 85 99 113 127 141 155 170
—l— Budget-Proc 651 1,303 1,954 2,605 3,257 3,908 4,559 5,211 5,862 6,513 7,165 7,816
—&— Budget-Labor 607 1,214 1,820 2,427 3,034 3,641 4,248 4,854 5,461 6,068 6,675 7,282

Transferred $91K from Cryo to FM for ESR equipment buy.
Includes labor budget addition to cover transfer of D. Smith-Bell.
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