Nuclear Physics Budget vs Actuals - Engineering Division Total
(no Power/Cryogens)
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Projected Con Labor 126 133 139 145
Projected Proc 2,101 2,404 2,707 3,010
Projected Labor 5,483 6,120 6,756 7,393
I Spent-Con Labor 27 46 64 74 101 119 95 120
B Spent-Proc 550 654 750 1,030 889 1,045 1,459 1,798
N Spent-Labor 718 1,308 1,795 2,367 2,937 3,584 4,218 4,846
Monthly Labor Expense 718 591 487 572 569 648 634 628
Spent - Total 1,294 2,008 2,609 3,471 3,927 4,747 5,773 6,764 10,548
Budget - Total 868 1,736 2,604 3,472 4,340 5,208 6,076 6,944 7,816 8,688 9,559 10,431
—o— Budget-Con Labor 14 28 42 57 71 85 99 113 127 141 155 170
—l— Budget-Proc 250 500 750 1,000 1,250 1,500 1,750 2,000 2,250 2,500 2,750 3,000
—o— Budget-Labor 604 1,208 1,812 2,416 3,020 3,624 4,227 4,831 5,439 6,046 6,654 7,261
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