Nuclear Physics Budget vs Actuals - Division Management
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s Spent-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
s Spent-Proc 153 169 177 201 194 211 214 221 223 247 254 272
I Spent-Labor 94 168 227 296 359 446 537 619 691 765 823 879

Monthly Labor Expense 94 75 59 68 64 86 92 82 72 74 58 55

Spent - Total 247 337 405 497 554 657 752 840 914 1,012 1,077 1,150

Budget - Total 31 62 93 124 155 186 217 248 279 310 341 371
—&— Budget-Con Labor 6 13 19 25 31 38 44 50 56 63 69 75
—— Budget-Proc 25 49 74 99 124 148 173 198 222 247 272 296
—&— Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0

FYO7

$10K transferred from DivMgt to Facil Mgmt for Test Lab painting, $17.7K from DivMgt to Facil Mgmt for ARC lab lease, $5.8K for
ARC lab work.
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