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Nuclear Physics Budget vs Actuals - SRF Cavity Production
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Spent-Con Labor 0 0 0 0 0 3 5 5 7 7 9 10

Spent-Proc 10 42 49 71 127 158 182 227 258 290 360 383

Spent-Labor 66 114 158 223 297 372 440 525 600 669 739 794

Monthly Labor Expense 66 48 44 65 73 76 68 85 75 69 69 56

Spent - Total 76 156 207 294 424 533 627 757 866 966 1,108 1,187

Budget - Total 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Proc 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0
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