Nuclear Physics Budget vs Actuals - Engineering Division Total

Mgr: W. Oren
m Spent-Labor s Spent-Proc mm Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
—&o— Budget-Labor —l— Budget-Proc —&— Budget-Con Labor
16,000
14,000
12,000
00 10,000
<9
D
& 8,000
N
6,000
4,000
2,000
0 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor
Projected Proc
Projected Labor
= Spent-Con Labor 27 46 64 74 101 119 95 120 127 137 155 174
mmmm Spent-Proc 945 1,357 1,872 2,615 2,758 3,234 4,557 5,293 6,049 6,680 7,286 7,461
mmmm Spent-Labor 718 1,308 1,795 2,367 2,937 3,584 4,218 4,846 5,499 6,119 6,782 7,336
Monthly Labor Expense 718 591 487 572 569 648 634 628 652 620 664 553
Spent - Total 1,690 2,712 3,731 5,056 5,796 6,937 8,871 10,260 11,675 12,936 14,223 14,971
Budget - Total 1,272 2,544 3,817 5,089 6,361 7,633 8,906 10,178 11,450 12,722 14,069 15,415
—<&— Budget-Con Labor 14 28 42 57 71 85 99 113 127 141 155 170
—@— Budget-Proc 651 1,303 1,954 2,605 3,257 3,908 4,559 5,211 5,862 6,513 7,165 7,816
—&— Budget-Labor 607 1,214 1,820 2,427 3,034 3,641 4,248 4,854 5,461 6,068 6,749 7,430

Includes extra $148K Accel Ops funding received near year-end to help with budget shortfall.
Transferred $91K from Cryo to FM for ESR equipment buy.
Includes labor budget addition to cover transfer of D. Smith-Bell.
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