Accelerator & Engineering Divisions FY07 Monthly NP Expenditures through September (Direct $K)
(includes open PO commitments)

FY06 FYO07 Total Total
Accelerator & Engineering Divisions Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 1,839 1,548 1,256 1,604 1679 1,779 1,748 1,775 1,818 1,699 1,819 1,560/ 20,176 20,124 52
Contract Labor 0 27 19 18 14 34 24 -16 49 24 19 35 32 305 279 25
GSRAs 123 114 282 0 6 -6 0 0 0 6 4 0 -14 440 392 48
Power 0 396 308 418 341 280 321 334 397 445 402 256 305 4,300 4,203 97
Cryogens 421 0 0 0 122 5 0 575 0 0 0 0 0 601 701 -100
Procurement 945 908 292 326 641 -75 487 819 610 746 560 545 29| 6,274 5,887 387
Monthly Total 1,489 3,283 2449 2017 2,726 1916 2,612 3460 2,831 3,040 2,683 2,656 1,913
Cumulative Total Spent 1,489 4,773 7,221 9,239 11965 13,881 16,493 19,952 22,783 25,823 28,506 31,163 33,076 32,095 31,587 508
|Division Rollups |
FY06 FYO07 Total Total
Accelerator Division Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 1,122 957 769 1,032 1,109 1,132 1,114 1,147 1,166 1,079 1,155 1,006| 12,746 12,788 -42
Contract Labor 0 0 0 0 4 6 7 8 23 15 11 18 13 135 105 30
GSRAs 123 114 282 0 6 -6 0 0 0 6 4 0 -14 440 392 48
Procurement 513 358 188 230 360 66 332 404 271 435 330 196 159| 3,359 3,330 29
Monthly Total 636 1,593 1,427 998 1,401 1176 1,470 1526 1442 1622 1,424 1,369 1,165
Cumulative Total Spent 636 2,229 3656 4655 6,056 7,232 8,702 10,228 11,670 13,292 14,717 16,086 17,251 16,680 16,616 65
FY06 FYO07 Total Total
Engineering Division Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 718 591 487 572 569 648 634 628 652 620 664 553 7,430 7,336 94
Contract Labor 0 27 19 18 10 28 17 -24 25 9 8 18 20 170 174 -5
Procurement 432 550 104 96 281 -141 155 415 339 311 230 349 -130( 2,915 2,557 358
Power 0 396 308 418 341 280 321 334 397 445 402 256 305( 4,300 4,203 97
Cryogens 421 0 0 0 122 5 0 575 0 0 0 0 0 601 701 -100
Monthly Total 853 1690 1,022 1019 1,325 740 1,141 1934 1,389 1,418 1,259 1,287 748
Cumulative Total Spent 853 2543 3565 4584 5909 6649 7,790 9,724 11,113 12,531 13,790 15,077 15,825 15,415 14,971 444
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Engineering Division FY07 Monthly NP Expenditures through September (Direct $K)
(includes open PO commitments)

FY06 FYO07 Total Total
Engineering Division Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 718 591 487 572 569 648 634 628 652 620 664 553| 7,430 7,336 94
Contract Labor 0 27 19 18 10 28 17 -24 25 9 8 18 20 170 174 -5
Procurement 432 550 104 96 281 -141 155 415 339 311 230 349 -130| 2,915 2,557 358
Power 0 396 308 418 341 280 321 334 397 445 402 256 305( 4,300 4,203 97
Cryogens 421 0 0 0 122 5 0 575 0 0 0 0 0 601 701 -100
Monthly Total 853 1,690 1022 1,019 1,325 740 1,141 1934 1,389 1418 1,259 1,287 748
Cumulative Total Spent 853 2543 3565 4584 5909 6,649 7,790 9,724 11,113 12,531 13,790 15,077 15,825| 15,415 14,971 444
FY06 FY07 Total Non-Labor
Engineering Div Management Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 46 41 32 13 19 20 16 20 20 10 16 17 0 272
Contract Labor 0 0 1 0 0 0 0 0 0 0 1 0 1 2 -1
Procurement 1 13 1 1 4 0 0 6 3 6 25 0 2 160 61 99
Monthly Total 1 60 42 34 17 19 20 22 23 26 36 17 18
Cumulative Total Spent 1 61 103 137 155 174 194 216 239 265 301 318 336 161 335 98
FY06 FYO07 Total Non-Labor
Cryogenics Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Admin Support
Labor 149 125 104 147 138 154 161 144 136 130 139 120 0 1,645
Contract Labor 24 17 15 8 19 16 -20 19 4 0 2 0 96 103 -8
Procurement 250 50 33 43 144 70 67 155 50 92 94 40 -26 826 812 14
Monthly Total 250 223 174 161 298 227 237 296 213 232 223 181 94
Cumulative Total Spent 250 473 648 809 1,108 1,335 1572 1,868 2,081 2312 2536 2,717 2,811 922 2,560 6
FY06 FYO07 Total Non-Labor
Power/Cryogens Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Power 396 308 418 341 280 321 334 397 445 402 256 305| 4,300 4,203 97
Cryogens 421 0 0 0 122 5 0 575 0 0 0 0 0 601 701 -100
Monthly Total 421 395 308 418 462 285 321 908 397 445 402 256 305
Cumulative Total Spent 421 817 1,125 1543 2,006 2,290 2,611 3519 3917 4,362 4,763 5020 5,325| 4,901 4,904 -3
FY06 FYO07 Total Non-Labor
Mechanical Engineering Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 83 65 63 64 80 99 108 99 101 89 105 91 0 1,048
Contract Labor 3 2 2 2 9 1 -4 6 3 3 4 1 25 33 -8
Procurement 27 11 19 5 54 3 23 13 11 34 7 14 21 214 213 1
Monthly Total 27 97 86 70 119 92 123 117 116 138 99 123 113
Cumulative Total Spent 27 124 210 280 400 491 614 731 847 986 1,084 1,208 1,321 239 1,294 -7
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FY06 FYO07 Total Non-Labor

Survey/Alignment Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining

Labor 42 37 31 38 33 38 38 41 39 41 38 31 0 448

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 0 4 0 0 1 4 0 0 5 0 0 0 17 16 1

Monthly Total 0 42 41 32 38 34 42 39 42 44 42 39 31

Cumulative Total Spent 0 42 83 114 152 186 229 267 309 353 394 433 464 17 464 1
FY06 FYO07 Total Non-Labor

Installation/Vacuum Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining

Labor 62 46 44 43 32 52 36 39 46 40 51 35 0 526

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 2 7 4 10 2 1 3 30 13 7 10 0 4 157 92 65

Monthly Total 2 70 50 54 45 33 55 66 53 53 51 50 39

Cumulative Total Spent 2 72 122 176 221 254 309 375 427 480 531 581 620 157 618 65
FY06 FYO07 Total Non-Labor

Machine Shop Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining

Labor 0 4 0 1 3 4 6 5 4 3 5 0 0 35

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 4 -4 0 0 0 0 0 0 0 0 181 -181 0 0 0

Monthly Total 0 4 0 0 1 3 4 5 6 4 3 186 -182

Cumulative Total Spent 0 4 4 4 5 8 12 17 23 28 31 217 35 0 35 0
FY06 FYO07 Total Non-Labor

Electrical Systems Management Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining

Labor 0 0 0 21 18 18 14 19 19 16 23 20 0 168

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 48 0 48

Procurement 0 0 2 1 2 0 2 4 14 19 -12 5 -10 57 28 29

Monthly Total 0 0 2 1 23 18 21 18 33 38 4 28 10

Cumulative Total Spent 0 0 2 3 26 44 65 82 115 153 158 186 196 105 196 77
FY06 FYO07 Total Non-Labor

RF Systems Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining

Labor 101 82 59 63 69 72 68 66 66 63 64 67 0 839

Contract Labor 0 0 0 0 0 0 0 0 3 1 4 11 0 19 -19

Procurement 86 413 13 5 17 -213 24 19 1 12 14 31 27 466 364 102

Monthly Total 86 514 95 64 80 -143 96 87 67 82 78 99 105

Cumulative Total Spent 86 600 695 759 839 695 791 878 945 1,027 1,104 1,203 1,308 466 1,222 83
FY06 FYO07 Total Non-Labor

DC Power Systems Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining

Labor 66 46 43 54 52 48 48 57 62 65 59 52 0 653

Contract Labor 0 0 0 0 0 0 0 0 0 4 7 8 0 18 -18

Procurement 52 20 9 9 18 -5 7 7 40 28 13 2 5 162 150 12

Monthly Total 52 86 55 52 72 46 55 55 98 90 82 68 64

Cumulative Total Spent 52 137 192 244 316 362 417 472 569 659 741 809 873 162 821 -6
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FY06 FYO7 Total Non-Labor
1&C Systems Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 77 64 50 53 50 66 73 74 92 103 83 75 0 861
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 10 16 12 10 28 -4 9 153 174 80 67 44 5 613 593 20
Monthly Total 10 93 76 60 81 46 75 226 248 172 169 127 80
Cumulative Total Spent 10 103 179 239 320 366 441 667 915 1,087 1256 1,384 1,464 613 1,454 20
FY06 FYO7 Total Non-Labor
Support Services Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 41 36 29 35 37 34 35 33 34 45 43 34 0 437
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 0 5 5 5 7 6 4 3 20 12 7 -4 4 52 73 -21
Monthly Total 0 46 42 34 41 43 38 38 53 45 52 39 38
Cumulative Total Spent 0 47 88 122 163 206 245 282 335 381 433 472 510 52 510 -21
FY06 FYO7 Total Non-Labor
EE/CAD Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 25 25 17 17 21 25 17 17 10 0 3 -2 0 176
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 0 3 0 8 0 0 6 6 5 0 0 27 0 38 56 -18
Monthly Total 0 29 25 24 17 21 31 23 23 11 1 30 -2
Cumulative Total Spent 0 29 54 78 96 117 148 170 193 204 204 234 233 38 233 -18
FY06 FYO7 Total Non-Labor
Safety Systems Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 25 20 15 23 15 18 15 13 22 13 34 14 0 228
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 3 6 7 -1 6 0 6 19 6 16 5 9 20 152 98 54
Monthly Total 3 31 27 14 29 16 24 34 19 37 18 43 34
Cumulative Total Spent 3 34 61 75 104 120 144 178 197 234 252 295 329 152 325 54
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Accelerator Division FY07 Monthly NP Expenditures through September (Direct $K)

(includes open PO commitments)

FY06 FYO07 Total Total
Accelerator Division Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 1,122 957 769 1,032 1,109 1,132 1,114 1,147 1,166 1,079 1,155 1,006| 12,746 12,788 -42
Contract Labor 0 0 0 0 4 6 7 8 23 15 11 18 13 135 105 30
GSRAs 123 114 282 0 6 -6 0 0 0 6 4 0 -14 440 392 48
Procurement 513 358 188 230 360 66 332 404 271 435 330 196 159| 3,359 3,330 29
Monthly Total 636 1593 1,427 998 1,401 1,176 1,470 1526 1,442 1622 1,424 1369 1,165
Cumulative Total Spent 636 2,229 3656 4655 6,056 7,232 8,702 10,228 11,670 13,292 14,717 16,086 17,251| 16,680 16,616 65
|Department Rollups |
FY06 FY07 Total Non-Labor
Accelerator Division Management Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 128 104 84 101 95 115 118 108 105 105 94 89 0 1,245
Contract Labor 0 0 0 0 0 0 0 0 6 1 0 1 0 75 8 67
GSRAs 123 114 282 0 6 -6 0 0 0 6 4 0 -14 440 392 48
Procurement 2 122 17 11 26 29 19 4 8 5 29 8 18 314 295 19
Monthly Total 125 363 402 96 132 118 134 122 122 117 137 103 94
Cumulative Total Spent 125 488 891 986 1,118 1,236 1,371 1,493 1,614 1,731 1,869 1,972 2,066 829 1,940 134
FY06 FYO07 Total Non-Labor
SRF Institute Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 352 292 229 308 345 362 373 388 391 400 438 366 0 4,244
Contract Labor 0 0 0 0 4 6 7 8 18 14 11 17 13 60 97 -37
Procurement 233 187 132 102 194 130 182 247 186 167 192 169 110| 2,040 1,999 41
Monthly Total 233 539 424 331 506 482 551 628 593 572 603 624 489
Cumulative Total Spent 233 772 1,196 1,528 2,033 2,515 3,066 3,694 4,287 4,858 5,461 6,085 6,573 2,100 6,340 4
FY06 FYO07 Total Non-Labor
Ops Department Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 478 414 340 453 495 485 465 476 482 429 454 389 0 5,361
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 260 41 26 102 85 -23 78 69 65 256 91 23 25 823 838 -15
Monthly Total 260 520 441 442 538 472 563 534 541 738 520 477 414
Cumulative Total Spent 260 780 1,221 1,663 2,201 2,673 3,236 3,770 4,311 5,048 5,569 6,046 6,460 823 6,199 -15
FY06 FYO07 Total Non-Labor
CASA Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 163 147 116 170 175 169 158 174 188 145 169 163 0 1,938
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 17 8 13 14 56 -71 53 84 13 8 18 -3 6 182 198 -16
Monthly Total 17 171 160 129 226 104 222 242 186 196 164 166 169
Cumulative Total Spent 17 188 348 477 704 808 1,030 1,272 1,458 1,654 1,818 1,984 2,153 182 2,135 -16
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[Individual Orgs |

FY06 FYO07 Total Non-Labor
Accelerator Division Management Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget  Spent Remaining
Labor 94 75 59 68 64 86 92 82 72 74 58 55 0 879
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 75 0 75
GSRAs 123 114 282 0 6 -6 0 0 0 6 4 0 -14 440 392 48
Procurement 1 118 16 9 24 28 17 3 6 2 24 7 17 296 272 25
Monthly Total 124 325 372 68 98 86 103 95 88 80 102 65 59
Cumulative Total Spent 124 449 821 890 988 1,074 1,177 1272 1,360 1,440 1543 1,608 1,667 811 1,543 148
FY06 FY07 Total Non-Labor
Admin Support Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 34 29 25 32 31 29 26 26 33 31 36 34 0 366
Contract Labor 0 0 0 0 0 0 0 6 1 0 1 0 0 8 -8
Procurement 1 4 1 2 1 1 2 1 1 3 5 1 1 18 24 -6
Monthly Total 1 38 30 27 34 32 31 27 33 37 35 38 34
Cumulative Total Spent 1 39 69 97 130 163 194 221 254 291 326 364 399 18 398 -14
FY06 FY07 Total
SREF Institute Management Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 16 12 12 14 16 15 17 16 18 18 20 17 0 190
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 0 1 0 3 4 -2 -1 1 0 2 1 0 17 0 27
Monthly Total 0 17 12 15 18 14 14 19 16 20 19 19 34
Cumulative Total Spent 0 17 30 44 63 76 90 109 126 146 164 184 217 0 217
FY06 FY07 Total
SRF CM Dev & Prod Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 46 37 34 39 50 57 56 58 58 64 74 57 0 630
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 81 79 32 29 71 13 70 122 56 108 24 31 25 0 660
Monthly Total 81 124 69 64 110 64 127 177 114 166 87 105 83
Cumulative Total Spent 81 206 275 338 448 512 639 817 931 1,097 1,184 1,289 1,372 0 1,290
FY06 FY07 Total
SRF Tech Facilities Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 64 64 51 66 73 68 68 72 82 78 98 74 0 859
Contract Labor 0 0 0 4 5 1 3 10 7 7 11 12 0 60
Procurement 116 31 10 4 31 24 14 51 28 13 26 22 13 0 268
Monthly Total 116 95 74 56 101 101 84 122 110 102 111 131 99
Cumulative Total Spent 116 211 285 341 442 543 627 749 859 961 1,072 1,203 1,302 0 1,186
FY06 FY07 Total
SRF Processes & Materials Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 69 56 49 64 64 75 87 75 71 68 70 61 0 809
Contract Labor 0 0 0 0 0 1 2 2 1 1 4 0 0 11
Procurement 18 63 34 22 48 15 16 23 24 4 27 44 25 0 346
Monthly Total 18 132 90 71 112 80 92 113 101 76 95 118 86
Cumulative Total Spent 18 150 240 311 423 503 595 708 809 884 980 1,098 1,184 0 1,166
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FY06 FY07 Total
SRF Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 41 33 11 21 25 22 13 19 25 38 37 41 0 326
Contract Labor 0 0 0 0 0 1 1 6 4 3 0 0 0 15
Procurement 17 0 8 27 18 23 23 21 23 5 65 2 5 0 218
Monthly Total 17 41 41 37 39 48 47 35 48 34 106 39 46
Cumulative Total Spent 17 58 99 137 175 223 270 305 353 387 493 531 577 0 560
FY06 FY07 Total
SRF CM Production Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 52 42 27 39 43 49 64 62 62 66 71 59 0 635
Contract Labor 0 0 0 0 1 0 0 0 0 0 0 0 0 2
Procurement 0 2 15 10 1 2 29 4 11 3 18 0 2 0 97
Monthly Total 0 54 57 38 39 46 77 68 73 65 84 71 62
Cumulative Total Spent 0 54 111 149 188 234 311 379 453 518 602 673 734 0 734
FY06 FY07 Total
SRF Cavity Production Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent
Labor 66 48 44 65 73 76 68 85 75 69 69 56 0 794
Contract Labor 0 0 0 0 0 3 2 0 2 0 2 1 0 10
Procurement 0 10 32 7 22 56 30 24 45 31 31 71 23 0 383
Monthly Total 0 76 80 51 87 130 109 94 131 108 101 142 79
Cumulative Total Spent 0 76 156 207 294 424 533 627 757 866 966 1,108 1,187 0 1,187
FY06 FY07 Total Non-Labor
Ops Dept Management Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 35 42 32 58 62 51 41 41 26 20 20 15 0 442
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 8 5 1 0 7 -3 1 9 -2 0 0 1 5 29 25 4
Monthly Total 8 40 43 33 66 59 52 50 39 26 19 20 20
Cumulative Total Spent 8 48 91 123 189 248 300 350 388 414 434 454 475 29 467 4
FY06 FY07 Total Non-Labor
Operations Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 148 124 104 134 145 148 154 151 162 134 139 119 0 1,663
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 0 4 9 2 14 -4 10 17 17 -8 12 2 1 51 75 -24
Monthly Total 0 152 133 106 147 141 158 171 168 154 146 141 120
Cumulative Total Spent 0 152 285 391 539 680 838 1,008 1,176 1,330 1,477 1618 1,738 51 1,737 -24
FY06 FY07 Total Non-Labor
Ops Scientists Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 32 26 22 26 31 31 29 30 32 24 31 31 0 347
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 0 -1 0 0 2 0 0 0 4 4 6 1 1 18 17 1
Monthly Total 0 32 26 22 28 31 31 29 33 36 31 32 32
Cumulative Total Spent 0 32 57 80 108 139 170 199 233 269 300 332 364 18 364 1
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FY06 FY07 Total Non-Labor
Operability Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 29 20 15 18 22 24 20 19 19 20 23 16 0 245
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 72 0 1 0 1 1 2 0 29 52 6 10 3 160 105 55
Monthly Total 72 29 20 16 18 22 25 21 47 72 26 33 20
Cumulative Total Spent 72 101 122 137 156 178 203 224 271 343 369 403 422 160 350 55
FY06 FY07 Total Non-Labor
Controls Software Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 168 143 118 150 160 155 148 160 164 157 172 151 0 1,845
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 64 16 10 89 44 0 13 4 12 142 26 3 6 341 364 -23
Monthly Total 64 183 153 208 193 160 168 153 172 305 182 174 157
Cumulative Total Spent 64 247 400 608 801 961 1,129 1,282 1,454 1,759 1941 2,116 2,273 341 2,209 -23
FY06 FY07 Total Non-Labor
Electron Gun Group Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining
Labor 66 60 49 67 75 76 73 77 79 74 70 56 0 821
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 117 17 6 10 17 -17 52 38 5 65 42 6 9 224 251 -27
Monthly Total 117 83 66 59 85 58 128 111 82 144 116 76 65
Cumulative Total Spent 117 200 266 325 409 467 595 706 788 933 1,048 1,124 1,189 224 1,072 -27

clh[M:AccMgt/Budget/07 Budget/Monthly Data]Acc-Eng Monthly Org Spending, Acc, 10/3/07 Page 8 of 8



