WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru Apri
(includes open PO commitments)

Divided by
FYO07 FY08 Total 5
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 1,686 1,666 1,188 1,571 1,568 1,614 1,475 16,467 10,768 5,699 1,140
Contract Labor 9 16 9 24 5 2 1 159 68 91 18
Procurement 1,003 859 616 296 359 382 258 391 5,329 3,162 2,167 433
Power/cryogens 473 627 208 526 458 637 248 428 5,302 3,132 2,170 434
Monthly Total 1,476 3,181 2,508 2,019 2412 2,593 2,121 2,296
Cumulative Total Spent 1,476 3,181 5688 7,707 10,120 12,712 14,833 17,129 27,257 17,129 10,128 2,026
Divided by
FYO07 FY08 Total 5
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 343 298 218 306 308 312 281 3,019 2,066 953 191
Contract Labor 1 0 0 0 0 0 0 0 1 -1 0
Procurement 138 257 199 58 66 135 -5 127 1,247 838 409 82
Monthly Total 138 601 497 276 372 443 307 408
Cumulative Total Spent 138 601 1,098 1375 1,747 2,190 2,497 2,904 4,266 2,904 1,362 272
Divided by
FYO07 FY08 Total 5
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 308 296 228 284 251 223 262 3,095 1,851 1,243 249
Contract Labor 0 0 0 0 0 0 0 13 0 13 3
Procurement 35 7 19 78 20 11 14 27 290 176 115 23
Power/cryogens 473 627 208 526 458 637 248 428 5,302 3,132 2,170 434
Monthly Total 508 942 523 832 762 898 484 718
Cumulative Total Spent 508 942 1,464 2,296 3,059 3,957 4,441 5159 8,700 5,159 3,541 708
Divided by
FYO07 FY08 Total 5
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 712 723 496 609 637 656 536 5,983 4,369 1,614 323
Contract Labor 5 10 9 5 5 2 1 82 37 45 9
Procurement 690 291 198 111 171 85 143 130 2,250 1,131 1,119 224
Monthly Total 690 1,008 931 617 784 727 801 668
Cumulative Total Spent 690 1,008 1939 2556 3,341 4,068 4,869 5,537 8,316 5,537 2,779 556
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Divided by

FYO07 FY08 Total 5
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 101 92 73 110 109 97 92 1,233 675 558 112
Contract Labor 3 6 0 0 0 0 0 10 9 0 0
Procurement 42 227 49 18 30 29 37 38 615 429 186 37
Monthly Total 42 332 147 92 141 138 134 130
Cumulative Total Spent 42 332 479 570 711 849 982 1,113 1,858 1,113 745 149
Divided by
FYO07 FY08 Total 5
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 201 222 153 249 243 259 233 2,393 1,560 832 166
Contract Labor 0 0 0 19 0 0 0 19 20 -1 0
Procurement 88 26 44 30 38 11 45 28 508 221 286 57
Monthly Total 88 228 266 182 306 254 304 261
Cumulative Total Spent 88 228 493 675 982 1,236 1,540 1,802 2,920 1,802 1,118 224
Divided by
FYO07 FY08 Total 5
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 20 36 20 13 21 68 70 745 247 498 100
Contract Labor 0 0 0 0 0 0 0 35 1 34 7
Procurement 9 51 108 0 33 111 24 41 418 367 51 10
Monthly Total 9 71 144 20 46 132 92 110
Cumulative Total Spent 9 71 215 235 281 413 504 615 1,198 615 583 117
RSR, APM & AIM Subtotals:
Divided by
FYO07 FY08 Total 5
WBS 1.04.02.002 - Real Time Support & Repair Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 128 104 75 100 101 94 87 1,197 689 508 102
Contract Labor 0 0 0 0 0 0 0 13 0 13 3
Procurement 0 7 18 78 19 13 13 5 235 152 84 17
Monthly Total 0 135 122 153 119 114 106 92
Cumulative Total Spent 0 135 257 409 528 642 749 840 1,445 840 605 121
Divided by
FYO07 FY08 Total 5
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 387 371 274 340 346 372 310 2,617 2,399 218 44
Contract Labor 3 6 5 2 2 0 1 68 19 48 10
Procurement 398 197 55 57 89 60 55 26 1,051 538 513 103
Monthly Total 398 587 431 335 432 408 427 336
Cumulative Total Spent 398 587 1,018 1353 1,785 2,194 2,620 2,957 3,736 2,957 779 156
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Divided by

FYO07 FY08 Total 5
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep| Budget Spent Remaining mos. left
Labor 325 352 223 269 291 284 226 3,366 1,969 1,396 279
Contract Labor 3 4 4 2 3 2 0 15 18 -3 -1
Procurement 292 94 144 55 82 25 88 105 1,199 593 606 121
Monthly Total 292 422 500 282 352 319 374 331
Cumulative Total Spent 292 422 921 1,203 1555 1,874 2,248 2,580 4,579 2,580 2,000 400
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