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Projected Con Labor 0 0
Projected Proc 4,517 4,960
Projected Labor 0 0
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0 0 0
mmmmm Spent-Proc 324 678 1,205 1,657 2,067 2,314 2,742 3,206 3,714 4,073
== Spent-Labor 0 0 0 0 0 0 0 0 0 0
Monthly Proc Expense 324 354 526 452 410 248 428 464 507 360
Spent - Total 324 678 1,205 1,657 2,067 2,314 2,742 3,206 3,714 4,073 4,960
Budget - Total 355 710 1,064 1,419 1,774 2,129 2,484 2,838 3,193 3,715 4,236 4,758
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 354 708 1,063 1,417 1,771 2,125 2,479 2,833 3,188 3,708 4,229 4,750
—o— Budget-Labor 1 1 2 3 3 4 4 5 6 6 7 8
FYO08
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