WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru November (direct $K)
(includes open PO commitments costs)

FY08 FY09 Total
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 1,699 1,531 0 0 0 0 0 0 0 0 0 0| 17,756 3,230 14,526
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 1,207 538 294 0 0 0 0 0 0 0 0 0 0| 11,103 832 10,271
Power/cryogens 634 777 511 0 0 0 0 0 0 0 0 0 0 1,288
Monthly Total 1,841 3,015 2,336 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 1,841 3,015 5,351 5,351 5,351 5,351 5,351 5,351 5,351 5,351 5,351 5,351 5,351 28,859 5,351 23,509
FY08 FY09 Total
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 310 244 554
Contract Labor 0 0 0
Procurement 189 234 47 281
Monthly Total 189 544 291 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 189 544 835 835 835 835 835 835 835 835 835 835 835 835
FY08 FY09 Total
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 641 699 1,341
Contract Labor 0 0 0
Procurement 22 106 109 215
Power/cryogens 634 777 511 1,288
Monthly Total 656 1,525 1,319 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 656 1,525 2,844 2,844 2,844 2,844 2,844 2,844 2,844 2,844 2,844 2,844 2,844 2,844
FY08 FY09 Total
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 354 228 583
Contract Labor 0 0 0
Procurement 460 76 57 133
Monthly Total 460 431 285 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 460 431 716 716 716 716 716 716 716 716 716 716 716 716
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FY08 FY09 Total
WBS 1.04.04 - Ops & R&D Infrastructure Commits  Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 131 104 235
Contract Labor 0 0 0
Procurement 182 36 46 82
Monthly Total 182 167 150 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 182 167 317 317 317 317 317 317 317 317 317 317 317 317

FY08 FY09 Total
WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 231 201 431
Contract Labor 0 0 0
Procurement 171 35 17 52
Monthly Total 171 266 218 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 171 266 484 484 484 484 484 484 484 484 484 484 484 484

FY08 FY09 Total
WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 33 54 87
Contract Labor 0 0 0
Procurement 183 50 19 69
Monthly Total 183 83 73 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 183 83 156 156 156 156 156 156 156 156 156 156 156 156
RSR, APM & AIM Subtotals:

FY08 FY09
WBS 1.04.02.002 - Real Time Support & Repair Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Total Remaining
Labor 504 539 1,043
Contract Labor 0 0 0
Procurement 18 105 108 213
Monthly Total 18 608 647 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 18 608 1,256 1,256 1,256 1,256 1,256 1,256 1,256 1,256 1,256 1,256 1,256 1,256
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FY08 FY09 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits  Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 92 13 105
Contract Labor 0 0 0
Procurement 297 13 -5 9
Monthly Total 297 105 9 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 297 105 114 114 114 114 114 114 114 114 114 114 114 114

FY08 FY09 Total
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep| Budget Spent Remaining
Labor 263 215 478
Contract Labor 0 0 0
Procurement 163 63 61 124
Monthly Total 163 326 276 0 0 0 0 0 0 0 0 0 0
Cumulative Total Spent 163 326 602 602 602 602 602 602 602 602 602 602 602 602

Includes charges by other divisions.
Includes $509.5K of pending costs.

Includes all projects that are part of division's AWP target budget (direct DOE funding).
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