
FY08 FY09 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 0 0 0 0 0 0 0 0 0 0 0 #REF! 1,699 #REF!

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 #REF! 0 #REF!

Procurement 1,207 538 0 0 0 0 0 0 0 0 0 0 0 #REF! 538 #REF!

Power/cryogens 634 777 0 0 0 0 0 0 0 0 0 0 0 #REF! 777 #REF!

Monthly Total 1,841 3,015 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 1,841 3,015 3,015 3,015 3,015 3,015 3,015 3,015 3,015 3,015 3,015 3,015 3,015 #REF! 3,015 #REF!

FY08 FY09 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 0 310 -310

Contract Labor 0 0 0 0

Procurement 189 234 0 234 -234

Monthly Total 189 544 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 189 544 544 544 544 544 544 544 544 544 544 544 544 0 544 -544

FY08 FY09 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 #REF! 641 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 22 106 #REF! 106 #REF!

Power/cryogens 634 777 #REF! 777 #REF!

Monthly Total 656 1,525 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 656 1,525 1,525 1,525 1,525 1,525 1,525 1,525 1,525 1,525 1,525 1,525 1,525 #REF! 1,525 #REF!

FY08 FY09 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 #REF! 354 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 460 76 #REF! 76 #REF!

Monthly Total 460 431 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 460 431 431 431 431 431 431 431 431 431 431 431 431 #REF! 431 #REF!

WBS 1.04 Accelerator FY08 Monthly NP Expenditures thru October (direct $K)

(includes open PO commitments costs)
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FY08 FY09 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 #REF! 131 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 182 36 #REF! 36 #REF!

Monthly Total 182 167 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 182 167 167 167 167 167 167 167 167 167 167 167 167 #REF! 167 #REF!

FY08 FY09 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 #REF! 231 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 171 35 #REF! 35 #REF!

Monthly Total 171 266 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 171 266 266 266 266 266 266 266 266 266 266 266 266 #REF! 266 #REF!

FY08 FY09 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 #REF! 33 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 183 50 #REF! 50 #REF!

Monthly Total 183 83 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 183 83 83 83 83 83 83 83 83 83 83 83 83 #REF! 83 #REF!

RSR, APM & AIM Subtotals:

FY08 FY09 Total

WBS 1.04.02.002 - Real Time Support & Repair Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 #REF! 504 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 18 105 #REF! 105 #REF!

Monthly Total 18 608 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 18 608 608 608 608 608 608 608 608 608 608 608 608 #REF! 608 #REF!

FY08 FY09 Total

WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 92 #REF! 92 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 297 13 #REF! 13 #REF!

Monthly Total 297 105 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 297 105 105 105 105 105 105 105 105 105 105 105 105 #REF! 105 #REF!
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FY08 FY09 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 #REF! 263 #REF!

Contract Labor 0 #REF! 0 #REF!

Procurement 163 63 #REF! 63 #REF!

Monthly Total 163 326 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 163 326 326 326 326 326 326 326 326 326 326 326 326 #REF! 326 #REF!

  Includes charges by other divisions.

  Includes $217.48K  of pending costs.
  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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