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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0 0
Projected Proc 116 131 147 162 177
Projected Labor 166 185 205 224 244
mmmm Spent-Con Labor 0 0 0 0 0 0 0
mmmm Spent-Proc 4 13 26 49 54 60 68 100
s Spent-Labor 29 51 67 88 109 128 146
Monthly Labor Expense 29 22 16 21 21 19 19
Spent - Total 4 42 77 115 142 169 196 247 421
Budget - Total 4 23 42 62 81 100 119 138 157 176 195 214 234
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 4 8 11 14 18 21 24 28 31 34 38 41 44
—<&— Budget-Labor 16 32 47 63 79 95 110 126 142 158 174 189

Spent includes pending costs of $24.3K
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