Nuclear Physics Estimate vs Actuals - Division Management
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Carry over
Projected Con Labor 0 0 0 0 0 0 0
Projected Proc 283 303 324 344 364 385 405
Projected Labor 287 326 366 405 445 484 524
mm Spent-Con Labor 0 0 0 21 0
s Spent-Proc 5 209 201 233 254 263
s Spent-Labor 81 129 159 200 247
Monthly Labor Expense 81 48 30 42 47
Spent - Total 289 330 392 475 510 929
Budget - Total 120 234 349 463 578 693 807 922 1,036 1,151 1,266 1,380
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 5 66 127 189 250 311 372 434 495 556 617 679 740
—<&— Budget-Labor 53 107 160 213 267 320 374 427 480 534 587 640

Spent includes pending costs of $0.7K.

Labor budget increased to cover charges by Admin group in October.
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