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Projected Con Labor 0 0 0 0 0 0 0
Projected Proc 72 83 94 106 117 129 140
Projected Labor 128 147 166 185 205 224 243
mmmm Spent-Con Labor 0 0 0 0 0
mmmm Spent-Proc 4 13 26 49 54 60
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Monthly Labor Expense 29 22 16 21 21
Spent - Total 4 42 77 115 142 169 383
Budget - Total 4 23 42 62 81 100 119 138 157 176 195 214 234
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 4 8 11 14 18 21 24 28 31 34 38 41 44
—<&o— Budget-Labor 16 32 47 63 79 95 110 126 142 158 174 189

Spent includes pending costs of $3K
clh[AccMgt/Budget/FY05/Monthly Data]Dept Monthly Data Chart/Elec Sys Grp Mgt 3/10/2005, 10:12 AM



