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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 10 10 10
Projected Proc 406 440 473
Projected Labor 1,293 1,432 1,570
mmm Spent-Con Labor 9 10 10 10 10 10 10 10 10
s Spent-Proc 2 68 98 121 158 233 271 301 336 372
s Spent-Labor 136 253 356 473 596 737 881 1,016 1,154
Monthly Labor Expense 136 117 103 117 123 141 143 136 138
Spent - Total 2 214 361 487 640 838 1,018 1,192 1,362 1,536 2,053
Budget - Total 2 155 309 463 617 771 924 1,078 1,232 1,386 1,540 1,693 1,847
—<&— Budget-Con Labor 0 1 1 2 2 3 3 4 4 5 5 6
—l— Budget-Proc 2 33 65 96 128 159 191 222 254 285 316 348 379
—<&— Budget-Labor 122 244 365 487 609 731 853 975 1,096 1,218 1,340 1,462
FY05
Spent includes pending costs of $15.2K *Does not include power/gases
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