Nuclear Physics Estimate vs Actuals - Industrial Hygiene
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Projected Con Labor 0 0 0 0

Projected Proc 91 104 116 129

Projected Labor 185 206 227 249
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc 14 19 31 32 35 39 56 63 78
mmmm Spent-Labor 20 42 59 80 100 121 143 163

Monthly Labor Expense 20 22 17 21 19 22 22 20

Spent - Total 14 39 73 91 115 139 177 206 241 378

Budget - Total 14 42 69 96 123 150 177 204 231 258 285 312 339
—o— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 14 23 31 39 48 56 64 73 81 89 98 106 114
—o— Budget-Labor 19 37 56 75 94 112 131 150 169 187 206 225
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Spent includes pending costs of $4.8K
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