Nuclear Physics Estimate vs Actuals - Operations Dept
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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 15 18 22 26 30 33 37 41 44
Projected Proc 547 642 736 831 925 1,020 1,114 1,209 1,303
Projected Labor 1,769 2,212 2,654 3,096 3,539 3,981 4,423 4,865 5,308
mmm Spent-Con Labor 3 7 11
mmmm Spent-Proc 169 308 377 453
s Spent-Labor 486 946 1,327
Monthly Labor Expense 486 460 381
Spent - Total 169 797 1,330 1,791 6,655
Budget - Total 169 657 1,150 1,644 2,137 2,631 3,125 3,618 4,112 4,605 5,099 5,592 6,086
—<&— Budget-Con Labor 5 9 14 18 23 28 32 37 41 46 51 55
—l— Budget-Proc 169 169 169 169 169 169 169 169 169 169 169 169 169
—<&— Budget-Labor 483 972 1,461 1,950 2,439 2,928 3,417 3,906 4,395 4,884 5,373 5,862
FYO06

Spent includes pending costs of $3.7K.
Transferred funds to cover R. Dickson Oct 1-15 labor charges in CASA.
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