Nuclear Physics Estimate vs Actuals - CASA
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Projected Con Labor 0 0 0 0 0 0 0
Projected Proc 36 39 42 45 48 51 54
Projected Labor 844 984 1,124 1,263 1,403 1,543 1,683
mmmm Spent-Con Labor 0 0 0 0 0
mmm Spent-Proc 2 13 24 31 31 33
s Spent-Labor 157 285 374 538 704
Monthly Labor Expense 157 128 88 164 167
Spent - Total 170 310 405 568 738 1,737
Budget - Total 161 314 467 621 774 927 1,080 1,233 1,387 1,540 1,693 1,846
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 2 15 27 40 52 65 77 90 102 115 127 140 152
—&o— Budget-Labor 146 287 428 569 709 850 991 1,131 1,272 1,413 1,553 1,694
Spent includes pending costs of $2.2K. FYO06

Received funds from Software group to cover R. Dickson labor charges Oct 1-15.

GSRA commitments moved to GSRA graph ($28.3K in Oct & Nov and $11.7K in Dec).
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