Nuclear Physics Estimate vs Actuals - Accelerator Division Total
Mgr: S. Chattopadhyay
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Carry over
Projected Con Labor 67 80 92 105 117 130 143 155
Projected Proc 5,167 5,904 6,641 7,378 8,115 8,851 9,588 10,325
Projected Labor 8,730 10,441 12,153 13,864 15,575 17,287 18,998 20,709
mmm Spent-Con Labor 16 29 43 54
s Spent-Proc 927 2,219 3,452 4,657 4,430
s Spent-Labor 1,885 3,621 5,105 7,019
Monthly Labor Expense 1,885 1,737 1,483 1,914
Spent - Total 927 4,120 7,103 9,805 11,503 31,190
Budget - Total 927 3,581 6,234 8,887 11,540 14,193 16,846 19,499 22,153 24,806 27,459 30,112 32,765
—<&— Budget-Con Labor 15 29 44 58 73 87 102 116 131 146 160 175
—— Budget-Proc 927 1,879 2,832 3,784 4,736 5,688 6,640 7,592 8,544 9,496 10,448 11,400 12,352
—<&— Budget-Labor 1,687 3,373 5,060 6,746 8,433 10,119 11,806 13,492 15,179 16,865 18,552 20,239

Spent includes pending costs of $106.1K.
Received $25K from Physics Div for patents.
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