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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Carry over
Projected Con Labor 19 20 21 22 23 24
Projected Proc 77 80 82 85 87 90
Projected Labor 366 424 482 539 597 655
mmm Spent-Con Labor 6 10 15 18 18 18
mmmm Spent-Proc 40 56 59 67 69 71 74
s Spent-Labor 53 95 135 192 252 308
Monthly Labor Expense 53 42 40 57 61 56
Spent - Total 40 114 164 216 279 341 401 769
Budget - Total 40 91 143 194 246 297 349 400 452 503 555 606 658
—<&— Budget-Con Labor 5 9 14 19 24 28 33 38 42 47 52 57
—l— Budget-Proc 40 47 55 63 71 79 87 95 102 110 118 126 134
—<&— Budget-Labor 39 78 117 156 195 234 273 312 351 390 429 468

Spent includes pending costs of $1.9K
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