Nuclear Physics Estimate vs Actuals - MCC
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Projected Con Labor 0 0 0 0 0 0
Projected Proc 11 13 15 17 19 21
Projected Labor 947 1,081 1,215 1,349 1,482 1,616
mmm Spent-Con Labor 0 0 0 0 0 0
mmmm Spent-Proc 1 1 2 3 7 9 9
mm Spent-Labor 142 279 394 517 678 814
Monthly Labor Expense 142 138 115 123 161 135
Spent - Total 1 143 282 397 524 687 823 1,637
Budget - Total 1 152 303 453 604 755 906 1,057 1,208 1,359 1,510 1,661 1,812
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 1 6 11 16 21 26 31 36 41 46 51 56 61
—<o— Budget-Labor 146 292 438 584 730 876 1,021 1,167 1,313 1,459 1,605 1,751

Removed severance pay from labor moving average. It was costed in Feb.
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