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Carry over
Projected Con Labor 0 0 0 0
Projected Proc 55 60 66 71
Projected Labor 1,342 1,502 1,661 1,821
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 2 13 24 31 31 33 37 49 49
s Spent-Labor 157 285 374 538 704 870 1,030 1,183
Monthly Labor Expense 157 128 88 164 167 165 160 153
Spent - Total 2 170 310 405 568 738 906 1,079 1,232 1,892
Budget - Total 2 165 323 480 638 795 952 1,120 1,288 1,455 1,623 1,791 1,958
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 2 15 27 40 52 65 77 90 102 115 127 140 152
—<&— Budget-Labor 151 296 441 585 730 875 1,030 1,186 1,341 1,496 1,651 1,806
Spent includes pending costs of $5.7K. FYO06

Received funds from Software group to cover R. Dickson labor charges Oct 1-15.

GSRA commitments moved to GSRA graph ($28.3K in Oct & Nov and $11.7K in Dec).
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