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Carry over
Projected Con Labor 0 0 0 0
Projected Proc 677 794 911 1,028
Projected Labor 1,199 1,321 1,444 1,566
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc 31 7 96 127 140 209 287 377 560
s Spent-Labor 161 319 442 587 708 830 960 1,076
Monthly Labor Expense 161 158 124 145 121 122 130 116
Spent - Total 31 232 414 570 727 918 1,117 1,337 1,636 2,595
Budget - Total 31 212 394 575 756 937 1,119 1,267 1,416 1,564 1,713 1,861 2,010
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 31 74 117 160 203 246 289 332 375 418 461 503 546
—&— Budget-Labor 138 277 415 553 692 830 936 1,041 1,147 1,252 1,358 1,464
Spent includes pending costs of $138.1K *Does not include power/gases
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