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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 18 18 18 18
Projected Proc 108 118 127 137
Projected Labor 473 528 583 638
mmm Spent-Con Labor 6 10 15 18 18 18 18 18
mmmm Spent-Proc 40 56 59 67 69 71 74 83 99
Emmm Spent-Labor 53 95 135 192 252 308 369 418
Monthly Labor Expense 53 42 40 57 61 56 61 48
Spent - Total 40 114 164 216 279 341 401 470 534 792
Budget - Total 40 100 161 222 282 343 404 465 525 586 647 707 768
—<&— Budget-Con Labor 2 3 5 6 8 9 11 12 14 15 17 18
—l— Budget-Proc 40 47 55 63 71 79 87 95 102 110 118 126 134
—<&— Budget-Labor 51 103 154 205 257 308 360 411 462 514 565 616
FYO06

Spent includes pending costs of $9.1K
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