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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 80 84 88 93
Projected Labor 108 118 128 138
s Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc 3 34 41 54 57 64 72 74 76
mmmm Spent-Labor 22 34 43 55 68 80 93 98
Monthly Labor Expense 22 12 10 12 13 12 13 5
Spent - Total 3 55 75 97 113 132 152 167 174 230
Budget - Total 3 26 49 71 94 117 140 150 159 169 178 188 198
—<&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 3 12 22 31 41 51 60 70 79 89 98 108 118
—<&— Budget-Labor 13 27 40 53 67 80 80 80 80 80 80 80

Spent includes pending costs of $0.7K
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