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Carry over
Projected Con Labor 0 0 0 0
Projected Proc 26 32 39 45
Projected Labor 231 259 287 315
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc 0 0 0 0 2 2 22 12 20
m Spent-Labor 15 43 64 93 119 149 173 203
Monthly Labor Expense 15 27 22 28 26 31 23 30
Spent - Total 0 15 43 65 95 120 172 185 223 359
Budget - Total 0 32 64 96 128 160 192 230 268 306 343 381 419
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 0 7 14 21 28 35 43 50 57 64 71 78 85
—<&— Budget-Labor 25 50 75 100 125 149 180 21 242 273 303 334
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Spent includes pending costs of $5.3K
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