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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 3,273 3,611 3,949 4,288
Projected Labor 0 0 0 0
Monthly Proc Expense 420 414 428 324 332 239 354 423
mm Spent-Con Labor 0 0 0 0 0 0 0 0
s Spent-Proc 0 420 835 1,262 1,587 1,919 2,158 2,511 2,934
s Spent-Labor 0 0 0 0 0 0 0 0
Spent - Total 0 420 835 1,262 1,587 1,919 2,158 2,511 2,934 4,288
Budget - Total 0 399 799 1,198 1,598 1,997 2,397 2,796 3,195 3,595 3,994 4,394 4,793
—<&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—B— Budget-Proc 0 399 799 1,198 1,598 1,997 2,397 2,796 3,195 3,595 3,994 4,394 4,793
—<— Budget-Labor 0 0 0 0 0 0 0 0 0 0 0 0
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