Nuclear Physics Estimate vs Actuals - Engineering Dept

(no Power/Cryogens) Mgr: W. Oren
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Carry over P y 9 P
Projected Con Labor 46 48 50 51
Projected Proc 1,742 1,959 2,176 2,393
Projected Labor 6,297 6,954 7,610 8,266
mmmm Spent-Con Labor 13 22 32 40 40 40 40 45
mmmm Spent-Proc 262 432 586 669 765 874 1,000 1,234 1,525
s Spent-Labor 744 1,434 2,043 2,820 3,672 4,387 5,058 5,641
Monthly Labor Expense 744 689 609 777 852 715 671 583
Spent - Total 1,190 2,042 2,744 3,625 4,585 5,426 6,331 7,211 10,711
Budget - Total 262 1,143 2,025 2,906 3,787 4,669 5,551 6,310 7,070 7,829 8,589 9,348 10,108
—<&— Budget-Con Labor 3 7 10 13 17 20 23 27 30 33 37 40
—l— Budget-Proc 262 409 556 703 849 996 1,143 1,290 1,437 1,584 1,731 1,878 2,024
—<&— Budget-Labor 731 1,462 2,194 2,925 3,656 4,388 4,997 5,606 6,216 6,825 7,434 8,044

Spent includes pending costs of $173.5K.
Severance pay was costed in Feb.
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