Nuclear Physics Estimate vs Actuals - MCC
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Projected Con Labor 0 0 0 0
Projected Proc 39 47 54 62
Projected Labor 1,170 1,293 1,416 1,539
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 1 1 2 3 7 9 9 21 32
mmmm Spent-Labor 142 279 394 517 678 814 949 1,047
Monthly Labor Expense 142 138 115 123 161 135 135 98
Spent - Total 1 143 282 397 524 687 823 970 1,079 1,601
Budget - Total 1 141 282 422 563 704 844 972 1,100 1,227 1,355 1,483 1,610
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—@— Budget-Proc 1 6 11 16 21 26 31 36 41 46 51 56 61
—<o— Budget-Labor 136 271 407 542 678 814 936 1,059 1,182 1,304 1,427 1,550

Spent includes pending costs of $5.9K.
Severance pay was costed in Feb.
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