Nuclear Physics Estimate vs Actuals - Operability
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Carry over
Projected Con Labor 0 0 0 0
Projected Proc 110 115 120 125
Projected Labor 228 253 279 305
= Spent-Con Labor 0 0 0 0 0 0 0 0
== Spent-Proc 70 70 83 82 88 88 91 94 104
mmmm Spent-Labor 27 52 72 99 125 151 177 202
Monthly Labor Expense 27 25 20 27 26 26 26 25
Spent - Total 70 98 135 154 187 213 242 272 306 430
Budget - Total 70 107 144 180 217 254 291 339 388 436 485 533 582
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 70 82 93 105 117 128 140 152 163 175 187 198 210
—&— Budget-Labor 25 50 75 101 126 151 188 224 261 298 335 372

Spent includes pending costs of $9.3K
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