Nuclear Physics Estimate vs Actuals - Source
Mgr: M. Poelker
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Projected Con Labor 0 0 0 0
Projected Proc 175 197 218 240
Projected Labor 520 580 640 700
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 31 60 68 73 84 89 125 141 153
mmmm Spent-Labor 58 113 156 216 280 343 403 460
Monthly Labor Expense 58 55 42 60 64 63 61 56
Spent - Total 31 119 181 229 300 368 467 544 613 939
Budget - Total 31 105 179 253 327 401 475 551 627 703 779 855 931
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—— Budget-Proc 31 47 64 81 98 115 132 149 166 183 200 217 234
—o— Budget-Labor 57 114 171 228 285 343 402 461 520 579 639 698

Spent includes pending costs of $12.3K.
GSRA commitments moved to GSRA graph ($15K in Oct, Nov & Dec).
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