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Projected Con Labor 0 0 0 0
Projected Proc 30 30 30 30
Projected Labor 228 228 228 228
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 2 10 16 22 19 27 30 30 30
s Spent-Labor 43 83 113 153 199 225 230 228
Monthly Labor Expense 43 40 30 40 46 25 5 -2
Spent - Total 2 54 99 135 172 226 254 260 258 258
Budget - Total 2 45 87 130 172 214 257 262 262 262 262 262 262
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 2 7 12 17 22 27 32 32 32 32 32 32 32
—<&— Budget-Labor 37 75 112 150 187 225 230 230 230 230 230 230
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Severance pay was costed in Feb.
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