Nuclear Physics Estimate vs Actuals - SRF Special Projects
Mgr: R. Rimmer

mm Spent-Labor mm Spent-Proc mmm Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
—&o— Budget-Labor —l— Budget-Proc —&o— Budget-Con Labor
350 o
B00 - A
i 237
250 +
R :
\6\‘ r
& 150 - -
i 102
100 -
50 +
08 o o] o o o
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Carry over
Projected Con Labor 0 0 0 0
Projected Proc 37 47 56 65
Projected Labor 98 123 148 172
mm Spent-Con Labor 0 0 0 0 0 0 0
mmmm Spent-Proc 0 0 0 0 0 0 0 28
s Spent-Labor 0 0 0 0 0 0 33 74
Monthly Labor Expense 0 0 0 0 0 0 33 41
Spent - Total 0 0 0 0 0 0 40 102 237
Budget - Total 0 0 0 0 0 0 51 103 154 206 258 309
—&— Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
—l— Budget-Proc 0 0 0 0 0 0 0 10 20 30 40 50 61
—&— Budget-Labor 0 0 0 0 0 0 41 83 124 166 207 249

Spent includes pending costs of $10.3K
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