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Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Projected Con Labor 0 0 0 0
Projected Proc 142 142 142 142
Projected Labor 400 400 400 400
mmmm Spent-Con Labor 0 0 0 0 0 0 0 0
mmmm Spent-Proc 3 Y| 58 103 100 115 137 152 142
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Monthly Labor Expense 79 72 61 67 61 62 0 -3
Spent - Total 3 121 208 315 379 456 540 555 542 542
Budget - Total 3 93 183 273 363 453 543 544 544 544 544 544 544
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_ _ FYO06
Spent includes pending costs of $0.6K.
GSRA commitments moved to GSRA graph ($137K in Oct, $116K in Nov & Dec).
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