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Nuclear Physics Estimate vs Actuals - Operability
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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 0 0 0 0 0 0 0 0 0 0 0

Projected Proc 71 71 72 72 73 73 74 74 75 75 76

Projected Labor 55 82 110 137 165 192 220 247 275 302 329

Spent-Con Labor 0

Spent-Proc 70 70

Spent-Labor 27

Monthly Labor Expense 27

Spent - Total 70 98 405

Budget - Total 70 96 122 148 174 200 226 252 279 305 331 357 383

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Proc 70 70 70 70 70 70 70 70 70 70 70 70 70

Budget-Labor 26 52 78 104 130 156 182 209 235 261 287 313
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