Footnotes to the Schedule (July 23, 2009)
We summarize here the detailed footnotes to the schedule. They appear in the rightmost
column of the schedule listing, and are listed at the earliest date in the schedule when
they are applicable; many extend for a considerable time after they first appear. The first
five footnotes apply to the entire schedule. All of the footnotes are repeated here for
clarity and information.
1. When two or three halls are scheduled, the relative priority listed in the schedule
(in the order listed from left to right) is the relative priority of the halls. For
example, A/B/C means that Hall A is the highest priority, Hall B has second
priority, and Hall C has the lowest priority. If one of the halls has an asterisk, it
means that its priority is conditional, and the conditions are given in appropriate
footnotes at the beginning of the running of the affected experiment. If the
conditions are not met, then the remaining two halls will have priority in the order
listed.
2. Energies listed in the schedule for the halls receiving polarized beam are the
actual, delivered energies; they include the energy of the injector.
3. When polarized beam is delivered to all three halls, it is not, in general, possible
to provide pure longitudinal polarization to all users. We have optimized the beam
energies to provide the highest longitudinal polarization (generally over 90%) to
all halls during extended periods of scheduled two- and three-hall operation with
polarization. For two-hall operation we have occasionally used less than ideal
linac energy settings when one or more of the halls has a scheduled pass change
in order to optimize polarization delivery over the entire run. This avoids the loss
of beamtime associated with a linac energy change, and it avoids energy shifts in
the hall that has no interest in changing energy at the time of the transition in the
other hall. See the note in the “polarization” subsection of the text on the meaning
of priority in the schedule; the note is attached below.
4. In all cases, the orientation of the polarization at the injector will be optimized by
setting the Wien angle to a value that minimizes the differences between the hall
polarizations (by minimizing the dispersion) so long as this scheme does not
result in a reduction of the “sum of squares” figure of merit by more than 2%
compared to the optimum figure of merit as determined by summing the squares
of the polarization provided to all halls scheduled to receive polarized beam. If
minimizing the dispersion results in a loss of more than 2% relative to the
optimum figure of merit, we will revert to our earlier algorithm of setting the
Wien filter to maximize the overall figure of merit. In all cases involving
polarized beam delivery the setting of the Wien Filter shall be fixed throughout
the running period unless all parties scheduled to receive polarized beam agree to
a different setting.
5. When polarized beam is provided at a new energy, as much time as necessary
during the first shift of polarized beam operation will be used to verify

polarization in the halls. This can be done by direct polarimetry in the hall(s)
and/or by taking data on a reaction that is adequately sensitive to the beam
polarization. By the end of the first shift of production running with polarized
beam, the run coordinator(s) for any experiment(s) receiving polarized beam must
report to the Program Deputy that they have measured the beam polarization and
determined it to be acceptable. Otherwise, a measurement of the beam
polarization will be scheduled immediately. When the polarized beam energy is
being changed in only one hall (e.g. a “pass change”) then that hall should
measure beam polarization by the end of the first shift of production running.
Further, if the change in settings of the Wien filter are substantial, all three halls
should measure and report beam polarization by the end of the first shift of
production running with the new setup.
6. Accelerator development time will be allocated 16 hours/week for the duration of
this schedule.
7. Collaborative test will be performed to determine the beam quality delivered to
the halls after a major down. Halls should be ready and locked at the start of the
collaborative checkout. If beam conditions meet the experiment’s requirements
before the scheduled time, the experiments will be able to use the beam time for
production running.
8. Physics production running stops at the end of the owl shift.

Additional General Information on Operations and Scheduling Constraints
As noted earlier in this memo, the operation of polarized beams in more than one hall
puts severe constraints on our ability to change beam energies.
Technical support from the Accelerator Division for the firm schedule is expected to be
adequate. However, experiments that require significant technical support, and are
anticipated to run in the next run cycle should be carefully coordinated with the Hall and
Accelerator Division engineering staff to avoid possible conflicts with the future
demands of the 12 GeV upgrade.

The Meaning of Priority on the Accelerator Schedule
Generally, the assignment of priority to a hall means that the identified hall will have the
primary voice in decisions on beam quality and/or changes in operating conditions. We
will do our best to deliver the beam conditions identified in the schedule for the priority
hall. It will not, however, mean that the priority hall can demand changes in beam energy
that would affect planned running in the other halls without the consent of the other halls.
Of course, final authority for decisions about unplanned changes in machine operation
will rest with the laboratory management.
The operation of more than one hall at Jefferson Lab substantively complicates the

interaction between the experimenters and the accelerator operations group. It is in the
interests of the entire physics community that the laboratory be as productive as possible.
Therefore, we require that the run coordinators for all operating halls do their best to
respond flexibly to the needs of experiments running in other halls. The run coordinators
for all experiments either receiving beam or scheduled to receive beam that day should
meet with the Program Deputy at 7:45 AM in the MCC on weekdays, 8:30 AM on
weekends.
To provide some guidance and order to the process of resolving the differing
requirements of the running halls, we have assigned a "priority hall" for each day beam
delivery has been scheduled. We outline here the meaning of priority and its effect on
accelerator operations.
The priority hall has the right to:
•
•
•
•

require a re-tune of the accelerator to take place immediately when beam quality
is not acceptable
insist that energy changes occur as scheduled
obtain hall access as desired
request beam delivery interruptions for experiment-related operations such as
Mott measurements of the beam polarization or pulsed operation for current
monitor calibrations, temporarily blocking normal beam delivery to all halls.

These interruptions shall be limited by a sum rule - the total time lost to the non-priority
hall(s) due to such requests shall not exceed 2.5 hours in any 24-hour period. It is, of
course, highly preferred that these measurements be scheduled at the morning meeting of
the run coordinators whenever possible, and coordinated between halls whenever
possible.
When the priority hall has requested a re-tune, if the re-tune degrades a previously
acceptable beam for one of the other, lower priority running halls, then the re-tune shall
continue until the beam is acceptable to both the priority hall and the other running halls
that had acceptable beam at the time the re-tune began.
Non-priority halls can:
•
•
•

require that a retune of the accelerator take place within 2.5 hours of the desired
time (it will nominally occur at the earliest convenient break in the priority hall's
schedule)
require access to the hall within 1 hour of the desired time (again, it will
nominally occur at the earliest convenient break in the priority hall's schedule)
request Mott measurements in the injector within 2.5 hours of the desired time (it
is preferred that this be scheduled at the morning meeting of the run coordinators
and coordinated between the running halls whenever possible).

The ability of non-priority halls to request retunes and accesses shall be limited by a sum
rule - the total time lost to the priority hall due to such requests shall not exceed 2.5 hours

in any 24-hour period. (To facilitate more extended tuning associated with complex beam
delivery, with the agreement of the run coordinators for all operating halls, the sum rule
may be applied over a period as long as three days, so long as the average impact is less
than 2.5 hours/day.) In the event that two non-priority halls are running, the 2.5 hours
shall be split evenly between them in the absence of mutual agreement on a different
split.
All Halls:
Can negotiate with other halls, and with the Accelerator and Physics Division for
changes in scheduled energy changes (either direction).
Initial Tune-up of New Beams:
Normally one and one half shifts (12 hours) is set aside for tune-up whenever a new beam
setup is being tuned (for unusual beam setups more time may be scheduled explicitly for
tuning at the discretion of the scheduling committee). It is understood that beam tune-ups
shall always be done in the order that the accelerator operations group believes will
minimize the total time needed to tune all scheduled beams (i.e., the "priority hall" beam
is not necessarily tuned first). In the event that obtaining the new beam setup requires
more than the scheduled time, the Accelerator Program Deputy is authorized to spend up
to one additional shift of tuning in an effort to deliver all scheduled beams instead of just
the "priority hall" beam.
Polarization:
Note that the setting of the Wien filter, which determines the polarization orientation in
all halls, is NOT affected by the hall priority assignment. For two-hall operation we will
always optimize the figure of merit for the two running experiments by setting the Wien
filter to a value that results in identical longitudinal polarization components for the two
halls. For three-hall operation we set the Wien angle to a value that minimizes the
differences between the hall polarizations (by minimizing the dispersion) so long as this
scheme does not result in a reduction of the “sum of squares” figure-of-merit by more
than 2% compared to the optimum figure of merit as determined by summing the
squares of the polarization provided to all halls scheduled to receive polarized beam. If
minimizing the dispersion results in a loss of more than 2% relative to the optimum
figure of merit, we will revert to our earlier algorithm of setting the Wien filter to
maximize the overall figure of merit. In all cases involving polarized beam delivery the
setting of the Wien Filter shall be fixed throughout the running period unless all parties
scheduled to receive polarized beam agree to a different setting.

Finally, any change in the accelerator schedule that has implications for running beyond
one week and/or is not agreed to by the run coordinators for all affected experiments and
the accelerator program deputy must be discussed and confirmed at meetings to be held
(as required) each Tuesday and Friday afternoon at 4:00 in the office of the AD for

Physics.
Maintenance/Development The twelve hours per week allotment for both maintenance
and beam studies in previous memos proved insufficient for preparation for recent
experiments. Beginning in Jan. 2005, the Accelerator Division has asked instead that
sixteen hours per week be explicitly assigned for RF recovery, cathode work, operability
improvement studies and beam studies in support of PAC approved experiments. Users
will be consulted in deciding how these sixteen hours per week are placed on the
calendar, i.e. five shorter or three long blocks of time.
Holidays For holidays shown on the schedule as down when we plan to run beam just up
to the holiday, the beam will be shut down at ~8 AM on the last day shown as beam
delivery.
Energy Constraints on Multiple Hall Operations The standard constraints for the
different energies in the three halls during multiple hall operation are reiterated here for
your information. The RF separators are able to extract one beam after each pass or,
alternatively, to deliver beam to all three halls after five passes. Therefore, it is always the
case that: 1. All three beams can have the same energy only on the fifth pass. 2. No two
halls can have the same energy, except on the fifth pass. 3. Unusual beam energies in one
hall will sometimes preclude multiple beam operation and impose shutdowns on the other
halls, unless one or more of the other halls can also use a commensurate, unusual energy.
Polarization Constraints on Multiple-Hall Operations There are only two beam
energies (2.115 and 4.230 GeV) at which purely longitudinal spin can be delivered
simultaneously to all three halls when the halls have the same energy. There are,
however, many combinations of passes and linac energies at which it is possible to
deliver beams with precisely longitudinal polarization to two halls simultaneously, and
many combinations at which it is possible to deliver nearly longitudinal polarization to
three halls. A technical note covering all combinations of 2-hall polarized beam
running is available (TN 97-021). Tables of ideal energies for two-hall operation and
optimal energies for three-hall operation are available at the url: http://clasweb
jlab.org/spin_rotation/
You can also determine the dependence of the polarization in all three halls on the Wien
filter angle for the actual settings of the accelerator. Experimenters scheduled for periods
involving multiple-hall polarized beam delivery should consider the possible impact of a
transverse polarization component on their measurements, and provide the laboratory
with a maximum allowable transverse component if appropriate. Because of the
limitations on beam energies associated with the different combinations of linac settings
and numbers of passes delivered to the different halls, we have a great deal less
flexibility for changing energies in the different halls during polarized beam running.
This is because there are many instances where the nominal linac energy and number of
recirculations for the running halls provide reasonable polarization, but where changing
the number of recirculations for one of the running halls results in nearly transverse
polarization.

In an effort to optimize polarized beam running, we schedule many weeks of operation at
energies that are consistent with good polarization in multiple halls. The details vary from
run period to run period and hall by hall. In the worst case, the effective polarization
delivered to a hall is typically reduced to no less than ~90% of the nominal maximum
available from the cathode. This reduction is due to the angle at which the polarization
vector will be set relative to the beam direction in the hall in a compromise that will
optimize delivery to all halls. For two-hall operation we can optimize the figure of merit
for both running experiments by simply setting the Wien filter to a value that results in
identical longitudinal polarization components for the two halls. For three-hall operation
we have previously used an algorithm that set the Wien filter to a value that maximized
the overall figure of merit (the sum of the squares of the polarization provided to all halls
scheduled to receive polarized beam). It has been noted that this sometimes results in
situations where the delivered polarization is significantly different for the three halls. To
“equalize the pain” for three-hall operation, we are adopting a refinement to this
algorithm. The Wien angle for three-hall operation will now be set to minimize the
differences between the hall polarizations (by minimizing the dispersion) so long as this
scheme does not result in a reduction of the “sum of squares” figure of merit by more
than 2% compared to the optimum figure of merit. In all cases involving polarized beam
delivery the setting of the Wien Filter shall be fixed throughout the running period unless
all parties scheduled to receive polarized beam agree to a different setting.

