



# LSD Organization

Fulvia Pilat

LSD Meeting

March 22, 2012

# outline

- LSD core group
- Day organization
- Weekly meetings
- Schedule progressing / CCB
- Resources (allocation, leveling)
- Baseline (baseline presentation?)
- All-hands meeting(s)

Discussed initial proposal Monday March 19

Adopted few suggestions

Further input today

Solution for the first few weeks (Peppo + FEL running)

Revise as needed into the shutdown (4-5 months)

# Core group

- Akers
- Freyberger
- Harwood
- Legg
- Logue
- Napier
- Oren
- Pilat
- PMI (Collins, Derby)
- Sperlazza
- Smith (risk, lessons learned, QA)
- Suhring
- Young

# LSD organization

## Daily (initially)

- 7:45am meetings (*called if needed by LSD-D*)
- 8:00am meetings (run by LSD-D)

## Weekly

- 10am Thursday meetings (run by Fulvia)

## Monthly

- Schedule progress
- Change Control Board Meeting (run by Dianne)
- RAM Meeting (run by Will)

**LSD Deputies:** rotations of 2 weeks

Initially people who did it in the 6MSD (Fulvia, Dianne, Will)

Then rotate members of the core group

Others: CAM' s, etc.

# Resources, baseline

- Resource allocation/leveling done (mid April)
- Baseline
- Baseline presentation? (May 1-7) – will ask Mont
- All hands meeting (May 10-15)

Discussion/input as needed

Present draft plan to Mont today