

Long Shutdown Integration Meeting

January 26, 2012

F224-225, 10 am

AGENDA

- Integrated Schedule Development (D. Napier)
- Update on the Halls Integrated Schedule (W. Akers)
- Plans for the PEPPO Run (F. Pilat, A. Freyberger, L. Harwood)
- Review of Outstanding Items (F. Pilat)
- Around the room, updates (All)
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - 12 GeV Civil R. Yasky
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring
 - Engineering W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue
 - PMI P. Collins, H. Derby
 - Integration D. Napier
- Next meeting (D. Napier)

LSD Schedule development plan & timeline

LSD List of Issues

WBS Structure With Activities

Notes