

Long Shutdown Integration Meeting

February 2, 2012

F324-325, 10:00 a.m.

AGENDA

- Integrated Schedule Development Status (D. Napier)
- Review List of Issues (All)
- Around the room, updates (All)
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring, A. Freyberger
 - Engineering W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMI P. Collins, H. Derby
 - Integration D. Napier
- Next meeting (D. Napier)

LSD Schedule Development Plan & Timeline

LSD List of Issues

Notes