

# Long Shutdown Integration Meeting

February 23, 2012

F224-225, 10:00 a.m.

## AGENDA

- **Plans for FEL operations and development** (G. Neil/G. Williams)
- **Integrated Schedule Development Status** (D. Napier)
- **Review List of Issues** (All)
- **Around the Room, Updates:** (All)
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring, A. Freyberger
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, H. Derby
  - Integration D. Napier
- **Next meeting** (F. Pilat)

**LSD Brief for FEL Schedule\_REVB**  
**LSD Schedule development plan & timeline**  
**Meeting Minutes**  
**LSD List of Issues**