

## Long Shutdown Integration Meeting

March 15, 2012

F224-225, 10:00 a.m.

### AGENDA

- **Intro** (F. Pilat)
- **Update on 4K Cryo Work at the Beginning of Down** (W.Oren)
- **Integrated Schedule Development Status** (D. Napier)
- **Review List of Issues** (All)
- **Around the Room, Updates** (All)
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring, A. Freyberger
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, H. Derby
  - Integration D. Napier
- **Next meeting** (F. Pilat)

**LSD Schedule development plan timeline**

**List of issues**

**Meeting Minutes**