

Long Shutdown Integration Meeting

March 1, 2012

F324-325, 10:00 a.m.

AGENDA

- **Intro, Peppo, etc.** (F. Pilat)
- **Integrated Schedule Development Status** (D. Napier)
- **Review List of Issues** (All)
- **Around the Room, Updates** (All)
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL R. Legg
 - Operability S. Suhring, A. Freyberger
 - Engineering W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMI P. Collins, H. Derby
 - Integration D. Napier
- **Next meeting** (F. Pilat)

LSD Schedule Development Plan & Timeline

Meeting Minutes

LSD List of Issues