

Long Shutdown Integration Meeting

August 16, 2012

F224-225, 10:00 a.m.

AGENDA

- **Intro** **F. Pilat**
- **LSDD Report** **F. Pilat**
- **Schedule, 3-Month Look-ahead** **D. Napier**
- **EVMS Analysis for LSD** **K. Krug**
- **Around the Room, Updates** **(All)**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - CASA/Commissioning M. Spata
 - Engineering W. Oren
 - ESH&Q M. Logue, D. Owen
 - Facilities B. Sperlazza
 - FEL R. Legg
 - Integration D. Napier
 - Operability S. Suhring, A. Freyberger
 - Physics R. Ent, J. Gomez, W. Akers
 - PMI P. Collins, K. Krug
- **Next Meeting** **(F. Pilat)**

LSDD Report

LSD Schedule Status

LSD EV Charts July 2012

Notes