

DSG-GEM R&D Meeting Minutes

Date: September 08, 2020

Time: 14:00 – 15:00

Attendees: Peter Bonneau, Aaron Brown, Pablo Campero, Brian Eng, George Jacobs, Tyler Lemon, Marc McMullen, Amrit Yegneswaran

1. Gas flow sensor chassis components procurement
 - 1.1. Marc presented a list of components needed to build one prototype chassis and nine operational models
 - 1.1.1. [Spreadsheet](#) has been generated
 - 1.1.2. Chassis changes were sent to the fabricator
2. Brian will determine if a gas line bracket is needed
3. Five hundred RJ-11 connectors and 2000' of four-conductor cable have been added to the procurement spreadsheet
4. The task schedule has been produced
 - 4.1. Exhaust flow sensor delivery (10/6/20) has been adjusted on the schedule
5. Tyler will look for suitable project boxes for the exhaust flow sensors
6. Marc presented a talk on the possible location of the gas panel