WBS 1.04 Accelerator
FY08 Spending thru May 2008 (direct $K)

Budget Spent % Spent*
Est
WBS WBS Name Proj Abbrv | Labor Contract Proc Total Labor Contract Proc Total Labor Contract Proc Overall Remaining Labor/ me: $

Labor Labor Labor Pwr/Cryo | Remaining

Jun-Sep
1.04.01.001.001 Safety - Accelerator SAFACC 350 28 378 224 25 249 64% 90% 66% 129 112 17
1.04.01.001.002 Safety - Infrastructure SAFINF 190 12 202 140 2 142 74% 20% 70% 60 70 -10
1.04.01.002 Accelerator Management ACCMGT 820 49 868 528 25 553 64% 51% 64% 315 264 50
1.04.01.003 Accelerator Admin Support ACCADM 241 0 241 161 0 161 67% 67% 80 80 0
1.04.01.004 Accel Staff Development STFDEV 412 305 717 269 1 242 511 65% 79% 71% 205 135 71
1.04.01.005 Acc Educational Outreach OTRCH 0 1 -7 -6 6 1 6
1.04.01.006 Accel Technical Reach TCRCH 295 6 301 210 6 216 71% 72% 85 105 -20
1.04.01.007 Resource Planning & Coord PLANNG 678 42 720 445 0 33 478 66% 78% 66% 242 223 19
1.04.01.008 Acc Profess'l/Comm Outrch ACCPCO 232 60 291 150 48 198 65% 81% 68% 93 75 18
1.04.01.009 Acc Staff Office Support ACCSOS 73 73 50 50 68% 68% 23 0 23
1.04.01.010 ComputerWorkstatn Support ACCCWS 84 136 220 54 108 161 64% 79% 73% 59 27 32
1.04.01.011.001 Educational Outreach OTREOR 1 381 381 0 281 281 74% 74% 100 0 100
1.04.01.011.002 GSRA Supervision OTRGSR 257 10 266 181 2 183 70% 69% 83 90 -7
1.04.01.012.001 Acc -QA and Improvements QAIACC 0 0 0 0 0
1.04.01.012.002 SRF - QA and Improvements QAISRF 0 0 #DIV/O! #DIV/0! 0 0 0
1.04.01 Accelerator Leadership Total 3,558 0 1,100 4,658 2,362 1 815 3,178 66% 74% 68% 1,480 1,181 299
1.04.02.001 MCC Operations MCCOPS 1,953 42 1,995 1,318 25 1,343 67% 59% 67% 652 659 -7
1.04.02.002.001 RSR-Beam Physics/Optics RSRBPH 113 113 107 107 95% 95% 6 53 -48
1.04.02.002.002 RSR-Control Sys Software RSRSFT 146 133 279 140 142 282 96% 107% 101% -3 70 -73
1.04.02.002.003 RSR-CHL RSRCHL 235 13 6 253 149 -146 3 64% 0%| -2519% 1% 250 75 176
1.04.02.002.004 RSR-ESR RSRESR 68 68 53 53 79% #DIV/O! 79% 14 27 -13
1.04.02.002.005 RSR-DC Power & Magnets RSRDC 46 1 47 29 0 30 63% 69% 63% 17 15 3
1.04.02.002.007 RSR-Installation RSRINS 8 1 9 5 1 7 66% 91% 70% 3 3 0
1.04.02.002.008 RSR-Instrum| Cntrls &Diag RSRIC 37 5 42 24 0 24 66% 3% 58% 18 12 6
1.04.02.002.010 RSR-RF Systems RSRRF 94 0 94 85 0 85 90% 165% 90% 9 43 -34
1.04.02.002.011 RSR-Safety Systems RSRSAF 25 0 25 12 0 13 50% 90% 51% 12 6 6
1.04.02.002.012 RSR-Source RSRSRC 64 9 73 62 9 71 97% 101% 97% 2 31 -29
1.04.02.002.013 RSR-SRF RSRSRF 32 1 33 25 1 26 80% 102% 81% 6 13 -6
1.04.02.002.014 RSR-Survey and Alignment RSRSRV 9 9 7 7 78% 78% 2 4 -1
1.04.02.002.015 RSR-Vacuum RSRVAC 35 35 40 40 117% #DIV/0! 117% -6 20 -26
1.04.02.002.017 RSR-Other RSROTH 2 2 1 1 98% 98% 0 0 0
1.04.02.002.018 RSR-Diagnostics RSRDIA 39 6 45 26 1 27 66% 22% 61% 18 13 5
1.04.02.002 Real Time Support & Repair Subtotal 950 13 163 1,126 767 11 778 81% 0% 7% 69% 349 383 -35
1.04.02.003 Power ACCPWR 8 4,250 4,258 3,206 3,206 0% 75% 75% 1,052 1,044 8
1.04.02.004.001 Helium LQDHE 35 155 190 6 144 151 18% 93% 79% 39 11 29
1.04.02.004.002 Liquid Nitrogen LQDN2 578 578 577 577 100% 100% 1 1 0
1.04.02 Beam Delivery Total 2,946 13 5,188 8,146 2,091 0 3,963| 6,054 1% 0% 76% 74% 2,093 2,098 -5
1.04.03.001.001 APM-Beam Physics/Optics APMBPH 28 28 28 28 0 14 -14
1.04.03.001.002 APM-Control Sys Software APMSFT 675 22 697 481 2 483 71% 10% 69% 214 241 -27
1.04.03.001.003 APM-CHL plan. level 857 33 478 1,368 703 363 1,065 82% 0% 76% 78% 303 351 -49

1.04.03.001.003.001 APM-CHL - Ops APMCO 703 255 958 351

1.04.03.001.003.002 APM-CHL - Capital APMCC 108 108 0
1.04.03.001.004 APM-ESR APMESR 220 31 251 149 33 182 68% 108% 73% 69 74 -5
1.04.03.001.005 APM-DC Power & Magnets APMDC 527 6 46 579 339 6 23 368 64% 100% 50% 64% 211 170 42
1.04.03.001.006 APM-Facilities APMFAC 0 0 0 0 0 0 0
1.04.03.001.007 APM-Installation APMINS 54 11 65 34 7 41 63% 62% 63% 24 17 7
1.04.03.001.008 APM-Instrum| Cntrls &Diag APMIC 208 61 270 128 41 169 61% 67% 63% 101 64 37
1.04.03.001.010 APM-RF Systems APMRF 657 29 48 734 400 13 24 437 61% 46% 49% 59% 297 200 98
1.04.03.001.011 APM-Safety Systems APMSAF 163 32 195 112 23 135 68% 73% 69% 60 56 4
1.04.03.001.012 APM-Source APMSRC 31 5 36 31 5 36 100% 101% -1 16 -16
1.04.03.001.013 APM-SRF APMSRF 53 7 60 40 7 47 76% 102% 79% 12 20 -8
1.04.03.001.014 APM-Survey and Alignment APMSRV 22 22 22 22 102% 102% 0 11 -12
1.04.03.001.015 APM-Vacuum APMVAC 52 12 64 33 2 35 63% 19% 55% 29 16 12
1.04.03.001.017 APM-Other APMOTH 0 60 60 0 10 10 17% 17% 49 0 49
1.04.03.001.018 APM-ESR C2 Compr Motor APMC2 33 85 118 5 4 9 15% 4% 7% 109 3 106
1.04.03.001.019 APM-Diagnostics APMDIA 201 44 245 161 39 199 80% 89% 81% 46 80 -34
1.04.03.001 Acc Preventive Maint Subtotal 3,782 68 942 4,791 2,665 19 583| 3,268 70% 28% 62% 68% 1,524 1,333 191
1.04.03.002.001.001 AIM-Beam Physics/Optics AIMBPH 191 191 72 72 38% 38% 119 36 83
1.04.03.002.002.001 AIM-Control Sys Software AIMSFT 575 4 579 326 4 330 57% 103% 57% 249 163 86
1.04.03.002.003.001 AIM-CHL AIMCHL 2 2 2 2 #DIV/0! 102% 102% 0 0 0
1.04.03.002.003.002 AIM-CHL Capital AICHLC 32 19 51 151 151 0% 786% 295% -100 0 -100
1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA 7 52 60 36 36 69% 60% 24 0 24
1.04.03.002.004.001 AIM-ESR AIMESR 0 0 0 0 #DIV/O! 97% 97% 0 0 0
1.04.03.002.005.001 AIM-DC Power & Magnets AIMDC 44 15 59 26 9 35 59% 60% 60% 24 13 11
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Budget Spent % Spent*
Est
WBS WBS Name Proj Abbrv | Labor Contract Proc Total Labor Contract Proc Total Labor Contract Proc Overall Remaining Labor/ Prof: S

Labor Labor Labor Pwr/Cryo | Remaining

Jun-Sep
1.04.03.002.007.001 AIM-Installation AIMINS 0 0 0 #DIV/O! #DIV/0! 0 0 0
1.04.03.002.008.001 AIM-Instrum| Cntrls &Diag AIMIC 200 44 245 133 37 170 66% 85% 70% 74 66 8
1.04.03.002.008.002 AIM-Upgrade SEE BPMs-AIP AIMBPM 0 2 2 #DIV/O! #DIV/0! -2 1 -3
1.04.03.002.008.003 AIM-I&C & Diag Capital AllCC 10 1 11 6 0 6 58% 98% 60% 4 3 1
1.04.03.002.010.001 AIM-RF Systems - AIP AIMRFA 0 0 #DIV/0! #DIV/O! | #DIV/0! 0 0 0
1.04.03.002.010.002 AIM-RF Systems - Proj 1 AIMRF 7 3 10 7 3 10 0 4 -4
1.04.03.002.010.003 AIM-RF Sys INJRF/RFDAQ AIMRFB 50 1 50 50 1 50 100% 100% 100% 0 25 -25
1.04.03.002.010.004 AIM-Ops/Eng CM Reconfig AIMRFC 192 15 34 240 114 16 9 139 59% 112% 26% 58% 101 57 44
1.04.03.002.011.001 AIM-Safety Systems AIMSAF 41 2 44 10 1 11 24% 28% 25% 33 5 28
1.04.03.002.012.001 AIM-Source AIMSRC 85 24 110 54 14 68 63% 58% 62% 42 27 15
1.04.03.002.013.001.01 C50 Cavity Pair Work plan. level 1,013 489 1,501 686 2 216 904 68% 44% 60% 597 343 254

1.04.03.002.013.001.01.02 C50 Cavity Pr Work - AIP X50CP 0 0 0

1.04.03.002.013.001.01.03 C50 Cavity Pr Work - Ops C50CP7 686 2 216 904 343
1.04.03.002.013.001.02.02 C50 Cryounit - Ops C50CU7 420 236 657 242 147 389 57% 62% 59% 268 121 147
1.04.03.002.013.001.02.04 C50 Cryounit C50CUA 0 0 0 0 0 0
1.04.03.002.013.001.03 C50 Cryomodule plan. level 181 93 273 209 72 281 116% 78% 103% -8 104 -112

1.04.03.002.013.001.03.01 C50 Cryomodule - Capital X50CMN 0 0 0

1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 209 72 281 104
1.04.03.002.013.001.04.02 C50 Installation - Ops C50C07 278 107 385 146 68 214 53% 64% 56% 170 73 97
1.04.03.002.013.002.01 SRF Other AIMSRF 4 2 6 3 2 5 73% 98% 83% 1 1 0
1.04.03.002.013.002.03 AIM-SRF Other - AIP AISRFA 0 0 0 0 0 0 0
1.04.03.002.013.003.01 AIM-SRF - Renascence AIMREN 4 4 4 0 4 0 2 -2
1.04.03.002.014.001 AIM-Survey and Alignment AIMSRV 14 14 4 4 30% 30% 10 2 8
1.04.03.002.015.001 AIM-Vacuum AIMVAC 0 0 0 0 0 0 0
1.04.03.002.016.001 AlIM-Infrastructure AIMINF 0 0 0 0 0 0 0
1.04.03.002.017.001 AIM-Other AIMOTH 0 0 0 0 68% 68% 0 0 0
1.04.03.002.018.001 AIM-Diagnostics AIMDIA 62 26 88 62 16 78 100% 61% 89% 10 31 -21
1.04.03.002 Acc Improvements Subtotal 3,411 15 1,153 4,578 2,155 19 788 2,962 63% 129% 68% 65% 1,616 1,078 538
1.04.03 Acc Maint & Improvements Total 7,192 82 2,094 9,369 4,821 38 1,371 6,230 67% 46% 65% 66%| 3,139 2,410 729
1.04.04.001 Infras-CTF INFCTF 206 90 296 112 45 158 54% 50% 53% 139 56 83
1.04.04.002 Infras-Test Lab INFTL 0 -3 -3 3 0 3
1.04.04.003 Infras-Source Lab INFSRC 130 13 143 97 13 110 74% 103% 77% 33 48 -16
1.04.04.004 Infras-Cntrl Devel Netwrk INFSFT 49 10 59 0 0 0% 1% 0% 58 0 58
1.04.04.006.001 Improv-Specialty Fab TLab IMPFAB 0 1 1 -1 0 -1
1.04.04.006.002 Improv-Cav/CM Prod Toolng IMPPRO 85 2 87 3 14 17 3% 712% 20% 70 1 69
1.04.04.006.003 Improv-Cleanroom Facil IMPCLN 9 9 0 0 4% 4% 8 0 8
1.04.04.006.004 Improv-Ultra-Pure Water IMPUPW 13 13 0 2 2 3% 15% 11 0 11
1.04.04.006.005 Improv-Acid Neutralize IMPNEU 20 28 48 4 0 4 21% 0% 9% 44 2 42
1.04.04.006.006 Improv-Vertical Test Area IMPVTA 44 44 3 0 3 7% 7% 41 2 40
1.04.04.006.007 Improv-CM Test Facility IMPCMT 25 30 55 12 2 15 50% 8% 27% 40 6 34
1.04.04.006.008 Improv-Pansophy/Other IT IMPPAN 68 14 82 70 2 72 102% 11% 87% 11 35 -24
1.04.04.006.009 Improv-Misc. Test Lab IMPMSC 33 15 48 6 6 0% 43% 13% 41 0 41
1.04.04.006.010 Improv-Brazing Capability IMPBRZ 19 5 24 33 8 41 176% 169% 174% -18 17 -34
1.04.04.006.011 Improv-TLab Rehab Projs IMPRHB 37 10 47 6 7 3 16 16% 76% 34% 31 3 28
1.04.04.007.001 Infras-Specialty Fab TLab INFFAB 52 115 167 76 1 127 203 147% 110% 122% -37 38 -75
1.04.04.007.002 Infras-Cav/CM Prod Toolng INFPRO 68 60 128 80 1 71 152 118% 119% 119% -24 40 -64
1.04.04.007.003 Infras-Cleanroom Facil INFCLN 19 22 41 13 10 24 69% 47% 57% 18 7 11
1.04.04.007.004 Infras-Ultra-Pure Water INFUPW 19 65 84 19 69 88 99% 106% 105% -4 10 -13
1.04.04.007.005 Infras-Acid Neutralize INFNEU 40 25 65 53 26 78 130% 103% 120% -13 26 -39
1.04.04.007.006 Infras-Vertical Test Area INFVTA 45 11 56 35 18 54 79% 162% 96% 2 18 -15
1.04.04.007.007 Infras-CM Test Facility INFCMT 25 18 43 18 0 14 32 70% 75% 73% 12 9 3
1.04.04.007.008 Infras-Pansophy/Other IT INFPAN 77 13 90 45 7 52 59% 57% 59% 37 23 15
1.04.04.007.009 Infras-Misc. Test Lab INFMSC 149 44 193 85 11 96 57% 26% 50% 97 42 55
1.04.04 Ops & R&D Infrastructure Total 1,233 10 581 1,823 765 9 447 1,222 62% 97%! 7% 67%! 601 383 218
1.04.05.001 ARD-Cryo R&Dv ARDCRY 185 21 206 15 12 27 8% 56% 13% 180 7 172
1.04.05.002.001 ARD-Surface Science Lab ARDSSL 132 19 151 86 5 91 65% 26% 60% 60 43 17
1.04.05.002.002 ARD-Scientific Equipment ARDEQP 142 68 210 103 31 134 72% 45% 64% 76 51 25
1.04.05.002.003 ARD-IP3| Program ARDIP3 0 0 0 04 0 0 0
1.04.05.002.004 ARD-Cavity Surface Prep ARDPRM 76 49 125 49 1 20 69 64% 40% 55% 56 24 32
1.04.05.002.005 ARD-Cavity Design & Fab ARDPRJ 550 19 51 620 389 19 53 461 1% 100% 105% 74% 159 194 -356
1.04.05.002.006 ARD-Thin-Film Technology ARDTHF 148 32 180 101 8 109 68% 25% 61% 71 50 20
1.04.05.002.007 ARD-Other SRF R&D ARDMSC 35 29 65 39 20 59 68% 91% 6 20 -14
1.04.05.002.010 ARD-Thin Film Sys Capital ARDTFC 34 29 63 22 19 41 65% 66% 66% 21 11 10
1.04.05.003 ARD-Source R&D ARDSRC 296 36 332 156 31 187 53% 86% 56% 145 78 67
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Budget Spent % Spent*
Est
WBS WBS Name Proj Abbrv | Labor Contract Proc Total Labor Contract Proc Total Labor Contract Proc Overall Remaining Labor/ me: $
Labor Labor Labor Pwr/Cryo | Remaining
Jun-Sep
1.04.05.004 ARD-Beam Physics R&D ARDBPH 953 29 982 643 29 672 67% 100% 68% 310 322 -12
1.04.05.005 ARD-Other R&D ARDOTH 109 2 110 71 2 73 65% 66% 38 35 2
1.04.05.006 ARD-CASA ARDCAS 26 26 15 15 58% 58% 11 7 3
1.04.05.007.001 ARD-Beam Pos Monitors ARDBPM 165 10 175 88 88 54% 0% 51% 86 44 42
1.04.05.007.002 ARD-ODR ARDODR 5 10 15 2 2 4 50% 15% 26% 11 1 10
1.04.05.007.003 ARD-Diagnostics Other ARDDOT 20 20 0 5 6 27% 29% 14 0 14
1.04.05 Accelerator R&D Total 2,854 19 405 3,279 1,779 20 236 2,035 62% 103% 58% 62%] 1,243 890 353
1.04.06.001.001 BNL-703 MHz Nb Cavity CAVBNL 56 0 56 28 0 6 35 50% 62% 22 14 7
1.04.06.001.003 ILC Mgmt Support - GDE GDEILC 11 5 16 11 5 16 100% 100% 100% 0 5 -6
1.04.06.001.004 Neutrino Factory Collab NEUFN 0 4 4 3 3 83% 83% 1 0 1
1.04.06.001.006 ILC - Other ILCOTH 0 0 0 #DIV/O! #DIV/0! 0 0 0
1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 62 2 64 5 5 9% 0% 8% 59 3 56
1.04.06.001.008 SciDAC Petascale Project plan. level 45 5 50 24 0 24 54% 0% 49% 26 12 13
1.04.06.001.008.001 Electr lon Collidr SciDAC EICDAC 24 0 24 12
1.04.06.001.008.002 EM Simulation for SciDAC SRFDAC 0 0
1.04.06.001.009 SNS-Prototype CM Rework SNSCMR 109 109 20 7 27 18% 24% 82 10 72
1.04.06.002 RIA RIAQ71 5 1 6 2 1 3 33% 48% 3 1 2
1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD 13 41 54 4 4 32% 0% 8% 50 2 48
1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL 46 37 82 38 7 45 83% 19% 54% 38 19 19
1.04.06.003.003 ILC WBS 3.9.5 plan. level 150 35 69 254 61 1 107 169 41% 2% 156% 67% 85 31 54
1.04.06.003.003.001 ILC Lrg Grain/SngICrys Nb LC001 18 7 25 9
1.04.06.003.003.002 ILC Lrg Grn/SngICrys Nb07 LC005 44 1 100 144 22
1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 14 5 19 8 2 10 60% 41% 55% 8 4 4
1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 6 25 30 1 24 25 13% 97% 82% 6 0 5
1.04.06.003.007.001 ILC Program Management LCMGMT 10 10 10 10 100% 100% 0 5 -5
1.04.06.003.008 ILC Electron Source plan. level 106 86 192 54 63 116 51% 73% 61% 75 27 48
1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 34 35 69 17
1.04.06.003.008.002 ILC Gun R&D HV Design LCGUN2 20 27 47 10
1.04.06.004.001 Ref Mtls-Lrg/SngICrys Nb RRRNB3 48 144 191 32 148 180 67% 103% 94% 11 16 -5
1.04.06.004.002 Gamma Vacuum XHV lon Pump |GAMVAC 16 16 13 0 13 80% #DIV/0! 80% 3 6 -3
1.04.06 Special Projects Total 696 35 423 1,154 311 1 374 686 45% 2% 88% 59%! 468 155 313
WBS 1.04 (Accelerator) Total 18,479 159 9,791 28,429 12,130 69 7,207| 19,405 66% 43% 74% 68%] 9,024 7,117 1,907
*68% of budget spent; 67% of FY completed.
Includes charges by other divisions.
Includes $171.8K of pending costs.
Includes all projects that are part of division's AWP target budget (direct DOE funding).
($1,476K of FY07 commits pulled out of procurements)
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