
clh[AccMgt/Budget/FY06/Monthly Data]Dept Monthly Data Chart/AIP CM Refurbishment 6/13/2006, 4:21 PM

AIP Budget vs Actuals (direct) - Cryomodule Refurbishment
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Spent-Labor Spent-Proc Spent-Con Labor
Projected Labor Projected Proc Projected Con Labor
Budget-Labor Budget-Proc Budget-Con Labor

Projected Con Labor 0 0 0 0

Projected Proc 270 328 387 445

Projected Labor 367 422 477 531

Spent-Con Labor 0 0 0 0 0 0 0 0

Spent-Proc 2 6 13 22 28 36 72 89 212

Spent-Labor 36 68 80 118 148 196 264 313

Monthly Labor Expense 36 68 12 38 31 47 68 49

Spent - Total 2 43 81 102 146 185 268 353 524 977

Budget - Total 2 66 130 193 257 321 385 448 512 576 639 703 767

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0

Budget-Proc 2 48 93 138 184 229 274 320 365 410 456 501 546

Budget-Labor 18 37 55 74 92 110 129 147 165 184 202 221

FY05 
Carry over Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Spent includes pending costs of $98K
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